Stage	Activity	Dates
Stage 1 **Visibility and pre-qualification**	Prequalification opens, and - Flexibility zones signposted on Localflex; - Tender documentation published on our DSO website;	Mon, 23rd November 2026
	TR15 Webinar	Wed, 1st December 2026 2pm
	Prequalification close	Fri, 15th January 2027
Stage 2 **Competition**	Competition open	Wed, 20th January 2027
	Competition close	Fri, 29th January 2027 5pm
	Competition results	March 2027
Stage 3 **Onboarding**	Solutions prepared for delivery in accordance with Post Tender Milestones	In accordance with PQ submission and contract